DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
FOR WEB SITE
AS ON 31.07.09

	Sl.No
	Name of Work
	Est. Cost

(Rs. in Lacs)
	Tender Cost

(Rs. in

Lacs)


	% age above / below estimated

cost
	Agree-

- ment No.
	Agency
	Date of Commen

cement
	Stipulated date of completion
	(Physical progress of Work)
	Name of Engineer – in – charge                             with address
	Remarks

	1
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	202.75
	275.75
	36% Above
	DSIIDC/EE(ED-V)/Agmt/09/03

Dated

22.07.09
	M/s Anand & Co.
	04.07.09
	03.07.10
	-
	R.L.Garg

Ex. Engr.(E)V
	-

	2
	Improvement and Upgradation of Govt. Schools

(A) K- Block, Jahangir Puri(Internal Electrification Work)
	18.53
	24.73
	33.49 %

above
	DSIIDC/EE(ED-VI)/08/1 dated.
18.07.08
	M/s Rama

Electricals
	20.07.08
	19.11.08


	Completed
	R.L.Garg Ex. Engr.(E)V
	-

	3
	(B) Adarsh Nagar No. 1 (Internal Electrification work)
	6.99
	5.12
	26.74 %
below
	DSIIDC/EE(ED-VI)/09/7 dated.
16.01.09
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99%
	R.L.Garg Ex. Engr.(E)V
	Work is being carried out along with civil works

	4
	( C) Adarsh Nagar No. 2 (Internal Electrification work)
	9.56
	7.54
	21.16%

below
	DSIIDC/EE(ED-VI)/09/8 dated.
16.01.09
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	Completed
	R.L.Garg Ex. Engr.(E)V
	-

	5
	(D) Jahangir Puri           A- Block, (Internal Electrification work)
	10.11
	8.88
	12.17 %
below
	DSIIDC/EE(ED-VI)/09/
9

dated.
22.01.09
	M/s Shubham

Electricals
	22.01.09
	21.04.09


	Completed
	R.L.Garg Ex. Engr.(E)V
	-

	6
	(E) C.C.Colony (Internal Electrification work)
	5.50
	4.10
	25.41 %

below
	DSIIDC/EE(ED-VI)/09/
10

dated.
03.02.09
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	75%
	R.L.Garg Ex. Engr.(E)V
	Work is being carried out along with civil works

	7.
	F)   R.P.Bagh ( Internal electrification work)
	9.85
	7.50
	23.81 %

below
	DSIIDC/EE(ED-VI)/09/ 1dated
03.06.09
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	30 %
	R.L.Garg Ex. Engr.(E)V
	Work is being carried out along with civil works


EE(E)                                                  A.E.E.(E)                                                              JE(E)

DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
AS ON 31.08.09
Improvement and Up-gradation of Govt. Schools

	Sl.No
	Name of Work
	I.D.No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1
	Adarsh Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99%

	2.
	G.G.S.S.S. R.P.Bagh
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	50 %

	3..
	G B S S S Alipur (Internal Electrification work)
	1310014
	8.48
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	20 %

	4.
	GGSKV Alipur (Internal Electrification work)
	1310031
	7.39
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	20%

	5.
	GSKV Narela No.1 Internal Electrification work)
	1310036
	9.65
	M/s P.K. Electricals
	27.06.09
	26.08.09
	20 %

	6.
	GSKV Prahladpur (Internal Electrification work)
	1310032
	9.29
	M/s P.K. Electricals
	03.07.09
	02.09.09
	50%

	7.
	R.P.V.V. Narela (Internal Electrification work)
	1310409
	3.84
	M/s Delight Trading Co.
	08.06.09
	07.08.09
	25 %

	8.


	C.C.Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	75%

	9.
	Govt. Co-ed. Sector -B-4 Narela
	1310408
	-
	-
	-
	-
	NEW school building was constructed in 2006, Only Electrical maintenance is required

	10.
	G.B.S.S.S. Bhorgarh
	1310022
	-
	-
	-
	-
	NEW school building was constructed in 2006, Only Electrical maintenance is required



	11.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works


	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.(Electrical contractor)
	04.07.09
	03.07.10
	-

	12.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R.Builders
	-
	-
	L.O.A Issued on 18.08.09


                      S.E.(Edu.)                                                                    EE(ED) V                                                       A EE(E)V                
TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
FOR WEB SITE
AS ON 30.09.09
	Sl.No
	Name of Work
	Est. Cost
(Rs. in Lacs)
	Tender Cost

(Rs. in

Lacs)


	% age above / below estimated

cost
	Agree-

- ment No.
	Agency
	Date of Commen

cement
	Stipulated date of completion/

Target date 
	(Physical progress of Work)
	Name of Engineer – in – charge                             with address
	Remarks

	1.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	202.75
	275.75
	36% Above
	DSIIDC/EE(ED-V)/Agmt/09/03

Dated

22.07.09
	M/s Anand & Co.
	04.07.09
	03.07.10
	5%
	R.L.Garg

Ex. Engr.(E)V
	-

	2.
	Improvement & Upgradation of Govt. School at C.C.Colony (Internal Electrification work)
	5.50
	4.10
	25.41 %

below
	DSIIDC/EE(ED-VI)/09/
10

dated.
03.02.09
	M/s Delight

Trading Co.
	03.02.09
	31.10.09


	80%
	R.L.Garg Ex. Engr.(E)V
	Work is being carried out along with civil works

	3.
	Improvement & Upgradation of Govt. School at R.P.Bagh   (Internal electrification work)
	9.85
	7.50
	23.81 %

below
	DSIIDC/EE(ED-VI)/09/ 1dated
03.06.09
	M/s Chauhan & Associates
	20.05.09
	30.11.09
	40%
	R.L.Garg Ex. Engr.(E)V
	Work is being carried out along with civil works

	4.
	Improvement & Upgradation of Govt. School at GBSSS Alipur (Internal Electrification work)
	10.30
	8.48
	17.67% below
	DSIIDC/EE(ED-III)/ Agmt/ 09/04

Dated

17.06.09
	M/s. Volts & Watts Elect. Pvt. Ltd.
	08.06.09
	31.10.09
	40%
	R.L.Garg Ex. Engr.(E)V
	


	5.
	Improvement & Upgradation of Govt. School at  GGSKV Alipur (Internal Electrification work)
	8.46
	7.39
	12.65% below 
	DSIIDC/EE(ED-III)/ Agmt/ 09/03

Dated

17.06.09
	M/s. Volts & Watts Elect. Pvt. Ltd.
	08.06.09
	31.10.09
	40%
	R.L.Garg Ex. Engr.(E)V
	

	6.
	Improvement & Upgradation of Govt. School at  GSKV Narela No.1 (Internal Electrification work)
	7.85
	9.65
	22.93% above
	DSIIDC/EE(ED-III)/ 09/27

Dated

27.06.09
	M/s. P.K. Electricals
	27.06.09
	31.10.09
	40%
	R.L.Garg Ex. Engr.(E)V
	

	7.
	Improvement & Upgradation of Govt. School at  GGSKV Prahladpur (Internal Electrification work)
	7.79
	9.29
	19.26% above
	DSIIDC/EE(ED-III)/  09/33

Dated

03.07.09
	M/s. P.K. Electricals
	03.07.09
	31.10.09
	75%
	R.L.Garg Ex. Engr.(E)V
	

	8.
	Improvement & Upgradation of Govt. School at  R.P.V.V. Narela (Internal Electrification work)
	5.30
	3.84
	27.55% below
	DSIIDC/EE(ED-III)/ Agmt/ 09/01

Dated

12.06.09
	M/s. Delight Trading Co.
	08.06.09
	31.10.09
	25%
	R.L.Garg Ex. Engr.(E)V
	

	9.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	202.75
	275.75
	36% above
	DSIIDC/EE(ED-V)/ Agmt/09/03

Dated

22.07.09
	M/s Anand & Co.
	04.07.09
	03.07.10
	5%
	R.L.Garg Ex. Engr.(E)V
	


EE(ED-V)                                                  A.E.E.(E)                                                              JE(E)
	DELHI STATE INDUSTRIAL & INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.

	419, FIE PATPARGANJ INDUSTRIAL AREA DELHI-92

	
	
	
	
	
	
	
	
	
	
	
	
	

	NAME OF THE DIVISION- (ED-V)

	
	
	
	
	
	
	
	
	
	
	
	
	

	Detailed work wise status of MLA LAD for Year 07-08
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	S. No.
	MLA Name & AC No.
	Date of Release
	Name of Agency
	Amt. Release
	Department
	Name of Work
	Estimated Cost
	Date of Start
	Date of Completion
	Expenditure
	Remarks
	

	1
	Sh. Parlad Singh Sawhany  A.C. No. 60
	09.10.07 
By. Dy. Secrtary (Accounts)
	M/s Gyan Enterprises
	44.25 Lacs
	DSIIDC
	SITC of 12 Mtr. Long Street Light Pole 
	820062
	02.11.07
	19.11.07
	987926
	Completed
	

	2
	
	09.10.07
	M/s Gyan Enterprises
	44.25 Lacs
	DSIIDC
	Reparing of existing street light pole
	425400
	29.10.07
	16.11.07
	505200
	Completed
	

	3
	
	09.10.07
	M/s Gyan Enterprises
	44.25 Lacs
	DSIIDC
	SITC of 9 Mtr. street light pole
	449680
	29.10.07
	17.11.07
	545822
	Completed
	

	4
	
	09.10.07
	M/s Gyan Enterprises
	44.25 Lacs
	DSIIDC
	SITC of Street light on existing pole
	432600
	07.04.08
	30.04.08
	465642
	Completed
	

	5
	
	09.10.07
	M/s Bansal Enterprises
	44.25 Lacs
	DSIIDC
	SITC of 9 Mtr. Street Light Pole
	449680
	12.05.08
	22.12.08
	519350
	Completed
	

	6
	
	09.10.07
	M/s Rajesh Electrical works
	44.25 Lacs
	DSIIDC
	SITC of Street light on existing pole
	432600
	20.02.08
	15.04.08
	499410
	Completed
	

	7
	
	09.10.07
	M/s Gyan Enterprises
	44.25 Lacs
	DSIIDC
	SITC of 12 Mtr. high mast pole
	424970
	20.02.08
	15.04.08
	447280
	Completed
	

	Detailed work wise status of MLA LAD for Year 08-09
	

	1
	Sh. Parlad Singh Sawhany  A.C. No. 60
	09.07.08
	M/s Lord Krishna Enterprises Ind.
	9.79 Lacs
	DSIIDC
	Supply of decorative fancy pole fitting at Gurudawara Majnu ka Teeli
	317052
	08.09.08
	14.09.08
	456300
	Completed
	

	2
	
	09.07.08
	M/s Gyan Enterprises
	9.79 Lacs
	DSIIDC
	ITC of decorative fancy pole at Gurudawara Majnu ka Teeli
	272572
	08.09.08
	04.12.08
	309965
	Completed
	


DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
AS ON 31.10.09
Improvement and Up-gradation of Govt. Schools

	Sl.No
	Name of Work
	I.D.No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1
	Adarsh Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99%Extra work beyond DE is being carried out as per site requirement.

	2.
	G.G.S.S.S. R.P.Bagh
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	50 %

	3..
	G B S S S Alipur (Internal Electrification work)
	1310014
	8.48
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	75 %

	4.
	GGSKV Alipur (Internal Electrification work)
	1310031
	7.39
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	95%

	5.
	GSKV Narela No.1 Internal Electrification work)
	1310036
	9.65
	M/s P.K. Electricals
	27.06.09
	26.08.09
	80 %

	6.
	GSKV Prahladpur (Internal Electrification work)
	1310032
	9.29
	M/s P.K. Electricals
	03.07.09
	02.09.09
	Completed

	7.
	R.P.V.V. Narela (Internal Electrification work)
	1310409
	3.84
	M/s Delight Trading Co.
	08.06.09
	07.08.09
	NEW school building was constructed , Only Electrical maintenance is required

	8.


	C.C.Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	85%

	9.
	Govt. Co-ed. Sector -B-4 Narela
	1310408
	-
	-
	-
	-
	NEW school building was constructed in 2006, Only Electrical maintenance is required

	10.
	G.B.S.S.S. Bhorgarh
	1310022
	-
	-
	-
	-
	NEW school building was constructed in 2006, Only Electrical maintenance is required



	11.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works


	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.(Electrical contractor)
	04.07.09
	03.07.10
	10 %

	12.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R.Builders
	-
	-
	Electrical Associates contractor is to be finalized by main agency.


                      S.E.(Edu.)                                                                    EE(ED) V                                                       A EE(E)V                                
DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
STATUS REPORT FOR WEB SITE
AS ON 30.11.09
Improvement and Up-gradation of Govt. Schools
	S.No.
	Name of Work
	I.D.No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	GGSKV Alipur (Internal Electrification work)
	1310031
	7.39
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	Completed

	2.
	Adarsh Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99%

Extra work beyond DE is being carried out as per site requirement and simultaneous with civil works 

	3.
	G.G.S.S.S. R.P.Bagh
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	50 %

Electrical works are being carried out simultaneous with civil work  

	4.
	G B S S S Alipur (Internal Electrification work)
	1310014
	8.48
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	80 %

Electrical works are being carried out simultaneous with civil work   

	5.
	GSKV Narela No.1 Internal Electrification work)
	1310036
	9.65
	M/s P.K. Electricals
	27.06.09
	26.08.09
	85 %

Electrical works are being carried out simultaneous with civil work 

	6.
	R.P.V.V. Narela (Internal Electrification work)
	1310409
	3.84
	M/s Delight Trading Co.
	08.06.09
	07.08.09
	New school bldg. only external lighting & other minor works are being carried out

	7.
	C.C.Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	85%

Electrical works are being carried out simultaneous with civil work 

	8.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works


	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.(Electrical contractor)
	04.07.09
	03.07.10
	15%

	9.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R.Builders
	-
	-
	Electrical work is yet to be started 


EE(ED-V)                              

                    A.E.E.(E)             
                                                 J.E.(E)
DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF EXECUTIVE ENGINEER (ED-V)
STATUS REPORT FOR WEB SITE
AS ON 31.12.09
Improvement and Up-gradation of Govt. Schools
	S.No.
	Name of Work
	I.D.No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	Adarsh Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99%

Extra work beyond DE is being carried out as per site requirement and simultaneous with civil works 

	2.
	G.G.S.S.S. R.P.Bagh
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	60 %

Electrical works are being carried out simultaneous with civil work  

	3.
	G B S S S Alipur (Internal Electrification work)
	1310014
	8.48
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	90 %

Electrical works are being carried out simultaneous with civil work   

	4.
	GSKV Narela No.1 Internal Electrification work)
	1310036
	9.65
	M/s P.K. Electricals
	27.06.09
	26.08.09
	90 %

Electrical works are being carried out simultaneous with civil work 

	5.
	C.C.Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	95%

Electrical works are being carried out simultaneous with civil work 

	6.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works


	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.(Electrical contractor)
	04.07.09
	03.07.10
	25%

	7.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R.Builders
	-
	-
	Electrical work is yet to be started 


DELHI STATE INDUSTRIAL INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF CHIEF PROJECT MANAGER (ED-V)

STATUS REPORT FOR WEB SITE

AS ON 31.01.10

Improvement and Up-gradation of Govt. Schools

	Sl.No
	Name of Work
	I.D.No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	Adarsh  Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99 %

	2.
	G.G.S.S.S. R. P. Bagh  (Internal Electrification work)
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	65 %

	3.
	G B S S S Alipur (Internal Electrification work)
	1310014
	8.48
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	Completed

	4.
	GGSKV Alipur (Internal Electrification work)
	1310031
	7.39
	M/s Volts & Watts Elect. Pvt.Ltd.
	08.06.09
	07.08.09
	Completed

	5.
	GSKV Narela No.1 Internal Electrification work)
	1310036
	9.65
	M/s P.K. Electricals
	27.06.09
	26.08.09
	Completed

	6.
	R.P.V.V. Narela (Internal Electrification work)
	1310409
	3.84
	M/s Delight Trading Co.
	08.06.09
	07.08.09
	Completed

	7.


	C. C. Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	99 %

	8.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works


	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.

(Electrical contractor)
	04.07.09
	03.07.10
	32 %

	9.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R.Builders
	-
	-
	Electrical Contractor is yet to be finalized.


DELHI STATE INDUSTRIAL & INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF CHIEF PROJECT MANAGER (ED-V)

STATUS REPORT AS ON 28.02.2010

Improvement and Up-gradation of Govt. Schools

	Sl.No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	Adarsh  Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	99 %

	2.
	G.G.S.S.S. R. P. Bagh  (Internal Electrification work)
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	70 %

	3.
	C. C. Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	99 %

	4.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.

(Electrical contractor)
	04.07.09
	03.07.10
	37 %

	5.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R. Builders
	13.09.09
	12.09.2010
	Civil work has been started and electrical work is yet to be started.


DELHI STATE INDUSTRIAL & INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF CHIEF PROJECT MANAGER (ED-V)

STATUS REPORT AS ON 31.03.2010

Improvement and Up-gradation of Govt. Schools

	Sl.No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	Adarsh  Nagar No. 1 (Internal Electrification work)
	1309013

1309034
	5.12
	M/s Chauhan & Associates
	16.01.09
	15.03.09


	Completed

	2.
	G.G.S.S.S. R. P. Bagh  (Internal Electrification work)
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	75 %

	3.
	C. C. Colony (Internal Electrification work)
	1309001
	4.10
	M/s Delight

Trading Co.
	03.02.09
	02.04.09


	Completed

	4.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.

(Electrical contractor)
	04.07.09
	03.07.10
	38 %

	5.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R. Builders

&

M/s Anand & Co. (Electrical contractor)
	13.09.09
	12.09.2010
	5%


P.D(Edu)                                           CPM(ED-V)


Sr.PM(E)                                                     JE (E)
DELHI STATE INDUSTRIAL & INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF CHIEF PROJECT MANAGER (ED-V)

STATUS REPORT AS ON 31.05.2010

Improvement and Up-gradation of Govt. Schools

	S. No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	G.G.S.S.S. R. P. Bagh  (Internal Electrification work)
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	85%

	2.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.

(Electrical contractor)
	04.07.09
	03.07.10
	60%

	3.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R. Builders

&

M/s Anand & Co. (Electrical contractor)
	13.09.09
	12.09.2010
	30%

	4.
	S/I/T/C of Fire Fighting System at various Govt. schools situated in North West & North East Districts (32 Nos. Schools Cluster)
	-
	54.81
	M/s S.S Fire Protection Engineer,


	31/03/2010
	30/09/2010
	50%

	5.
	S/I/T/C of Fire Fighting System at Govt. school, Narela,


	1310409
	6.91
	M/s S.S Fire Protection Engineer,


	31/03/2010
	31/05/2010
	75%

	S. No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	6.
	Supply of ceiling fans and exhaust fans for 32 Nos. Schools in North-West & North East Districts schools
	-
	41.65
	M/s Bajaj Electricals Ltd.


	31/03/2010
	15/05/2010
	80%

	7.
	Supply of Energy efficient fittings for 32 Nos. Schools in North-West & North East Districts schools
	-
	59.59
	M/s Kumar Electricals (Regd.),
	31/03/2010
	15/05/2010
	80%


P.D (Edu.)                                           CPM(ED-V)


Sr. P.M (E)                                                     JE (E)
DELHI STATE INDUSTRIAL & INFRASTUCTURE DEVELOPMENT CORPORATION LTD.

TECHNICAL CENTRE BUILDING, WAZIRPUR INDUSTRIAL AREA

OFFICE OF CHIEF PROJECT MANAGER (ED-V)

STATUS REPORT AS ON 30.06.2010

Improvement and Up-gradation of Govt. Schools

	S. No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	1.
	G.G.S.S.S. R. P. Bagh  (Internal Electrification work)
	1309028
	7.50
	M/s Chauhan & Associates
	20.05.09
	19.08.09
	95%

	2.
	Improvement and Up-gradation of 32 nos. School buildings in North- West A & North East Districts (Composite Work)

Electrical Works
	-
	275.75
	M/s Rajwant Singh

&

M/s Anand & Co.

(Electrical contractor)
	04.07.09
	03.07.10
	65%

	3.
	Improvement and Up-gradation of 25 nos. School buildings in North- West A District (Composite Work)

Electrical Works
	-
	291.89
	M/s H.R. Builders

&

M/s Anand & Co. (Electrical contractor)
	13.09.09
	12.09.2010
	35%

	4.
	S/I/T/C of Fire Fighting System at various Govt. schools situated in North West & North East Districts (32 Nos. Schools Cluster)
	-
	54.81
	M/s S.S Fire Protection Engineer,


	31/03/2010
	30/09/2010
	55%

	5.
	S/I/T/C of Fire Fighting System at Govt. school, Narela,


	1310409
	6.91
	M/s S.S Fire Protection Engineer,


	31/03/2010
	31/05/2010
	80%

	S. No
	Name of Work
	I.D. No.
	Tender Cost

(Rs. in

Lacs)


	Agency
	Date of Commencement
	Stipulated date of completion
	(Physical progress of Work)

	6.
	Supply of ceiling fans and exhaust fans for 32 Nos. Schools in North-West & North East Districts schools
	-
	41.65
	M/s Bajaj Electricals Ltd.


	31/03/2010
	15/05/2010
	98%

	7.
	Supply of Energy efficient fittings for 32 Nos. Schools in North-West & North East Districts schools
	-
	59.59
	M/s Kumar Electricals (Regd.),
	31/03/2010
	15/05/2010
	80%


P.D (Edu.)                                           CPM(ED-V)


Sr. P.M (E)                                                     JE (E)
