

DELHI STATE INDUSTRIAL&INFRASTRUCTURE DEVELOPMENT CORP.LTD.
UDYOG SADAN, 4th FLOOR, 419 FIE, PATPARGANJ, NEW DELHI-92.
(RELOCATION DIVISION)

No.DSIIDC/RL/CM/PR-II/09/743

Dated : 3.6.2010

Following is the progress report in respect of Relocation Scheme upto 31.5.2010.

S. No.	Particulars	During the M/o May,10	Cumulative upto May, 2010		
			Total	Opted for Refund	Balance
1.	Total no. of units declared eligible for allotment of Industrial Flats/Plots by the Office of Commissioner of Industries under Relocation Scheme of Industries.		27905	4588 #	23317
2.	Total no. of units whom the allotment of specific flats/plots has been made in draw of lots so far.		22763	-----	-----
3.	Remaining no. of eligible unit due for specific allotments		554		554
4.	Total no. of possession letters issued to the units who had made 100% payment and completed other legal formalities (including flatted factories)out of the total.	34		16872	
5.	Total amount of payment received from allottees other than EMD	Rs.2.16 crores		Rs.1393.97 crores	
6.	Total no. of rejected cases	-----		23946	

This includes 1425 units in which allotment has been cancelled due to non payment of initial 50% cost within stipulated time.


 (V.K.GARG)
 CHIEF MANAGER(RL).

Co. Secretary, DSIIDC.

Copy for information to :

1. P.S. to Minister of Industries, Delhi Secretariat, Govt. of NCT of Delhi, New Delhi.
2. P.S. to CMD, DSIIDC.
3. P.S. to the Commissioner of Industries, Govt. of NCT of Delhi, Udyog Sadan, Delhi.
4. P.S. to Executive Director, DSIIDC.
5. P.S. to Director (Finance), DSIIDC. .
6. GM(RL), DSIIDC
- ✓ 7. Mgr. (IT), DSIIDC for the purpose of up-dation of DSIIDC web site appropriately.
8. D.E.O.(RL-IT), DSIIDC.

04/06/10
 03/06/10
 05/06/10